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48 CFR Ch. 8 (10–1–06 Edition) 852.236–87 

852.236–87 Accident prevention. 
As prescribed in 836.513, insert the 

following clause: 

ACCIDENT PREVENTION (SEP 1993) 

The Resident Engineer on all assigned con-
struction projects, or other Department of 
Veterans Affairs employee if designated in 
writing by the Contracting Officer, shall 
serve as Safety Officer and as such has au-
thority, on behalf of the Contracting Officer, 
to monitor and enforce Contractor compli-
ance with FAR 52.236–13, Accident Preven-
tion. However, only the Contracting Officer 
may issue an order to stop all or part of the 
work while requiring satisfactory or correc-
tive action to be taken by the Contractor. 

(End of clause) 

[58 FR 48974, Sept. 21, 1993] 

852.236–88 Contract changes—supple-
ment. 

As prescribed in 836.578, insert the 
following clause: 

CONTRACT CHANGES—SUPPLEMENT (JUL 2002) 

The clauses entitled ‘‘Changes’’ in FAR 
52.243–4 and ‘‘Differing Site Conditions’’ in 
FAR 52.236–2 are supplemented as follows: 

(a) Paragraphs (a)(1) through (a)(4) apply 
to proposed contract changes costing over 
$500,000: 

(1) When requested by the contracting offi-
cer, the contractor shall submit proposals 
for changes in work to the resident engineer. 
Proposals, to be submitted as expeditiously 
as possible but within 30 calendar days after 
receipt of request, shall be in legible form, 
original and two copies, with an itemized 
breakdown that will include material, quan-
tities, unit prices, labor costs (separated into 
trades), construction equipment, etc. (Labor 
costs are to be identified with specific mate-
rial placed or operation performed.) The con-
tractor must obtain and furnish with a pro-
posal an itemized breakdown as described 
above, signed by each subcontractor partici-
pating in the change regardless of tier. When 
certified cost or pricing data are required 
under FAR Subpart 15.403, the cost or pricing 
data shall be submitted in accordance with 
FAR 15.403–5. 

(2) When the necessity to proceed with a 
change does not allow sufficient time to ne-
gotiate a modification or because of failure 
to reach an agreement, the contracting offi-
cer may issue a change order instructing the 
contractor to proceed on the basis of a ten-
tative price based on the best estimate avail-
able at the time, with the firm price to be 
determined later. Furthermore, when the 
change order is issued, the contractor shall 
submit a proposal, which includes the infor-

mation required by paragraph (a)(1), for cost 
of changes in work within 30 calendar days. 

(3) The contracting officer will consider 
issuing a settlement by determination to the 
contract if the contractor’s proposal re-
quired by paragraphs (a) and (b) of this 
clause is not received within 30 calendar 
days or if agreement has not been reached. 

(4) Bond premium adjustment, consequent 
upon changes ordered, will be made as else-
where specified at the time of final settle-
ment under the contract and will not be in-
cluded in the individual change. 

(b) Paragraphs (b)(1) through (b)(11) apply 
to proposed contract changes costing $500,000 
or less: 

(1) When requested by the contracting offi-
cer, the contractor shall submit proposals 
for changes in work to the resident engineer. 
Proposals, to be submitted as expeditiously 
as possible but within 30 calendar days after 
receipt of request, shall be in legible form, 
original and two copies, with an itemized 
breakdown that will include material, quan-
tities, unit prices, labor costs (separated into 
trades), construction equipment, etc. (Labor 
costs are to be identified with specific mate-
rial placed or operation performed.) The con-
tractor must obtain and furnish with a pro-
posal an intemized breakdown as described 
above, signed by each subcontractor partici-
pating in the change regardless of tier. When 
certified cost or pricing data or information 
other than cost or pricing data are required 
under FAR 15.403, the data shall be sub-
mitted in accordance with FAR 15.403–5. No 
itemized breakdown will be required for pro-
posals amounting to less than $1,000. 

(2) When the necessity to proceed with a 
change does not allow sufficient time to ne-
gotiate a modification or because of failure 
to reach an agreement, the contracting offi-
cer may issue a change order instructing the 
contractor to proceed on the basis of a ten-
tative price based on the best estimate avail-
able at the time, with the firm price to be 
determined later. Furthermore, when the 
change order is issued, the contractor shall 
submit with 30 calendar days a proposal, 
which includes the information required by 
paragraph (b)(1), for the cost of the changes 
in work. 

(3) The contracting officer will consider 
issuing a settlement by determination to the 
contract if the contractor’s proposal re-
quired by paragraphs (a) and (b) of this 
clause is not received within 30 calendar 
days or if agreement has not been reached. 

(4) Allowances not to exceed 10 percent 
each for overhead and profit for the party 
performing the work will be based on the 
value of labor, material, and use of construc-
tion equipment required to accomplish the 
change. As the value of the change increases, 
a declining scale will be used in negotiating 
the percentage of overhead and profit. Allow-
able percentages on changes will not exceed 
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